

PHASE IV – Project Planning & Project Logic

Date	07 APRIL 2026
Team ID	69c378a771a975a7e423b048
Project Name	Streamlining Ticket Assignment for Efficient Support Operations
Maximum Marks	4 Marks

Objective

Phase 4 focuses on creating a structured plan to implement the automated ticket assignment system in ServiceNow and defining the project logic that governs ticket routing, notifications, and SLA tracking. This ensures the solution is implemented efficiently and meets the user and business requirements defined in previous phases.

Project Planning

Key Milestones

Milestone	Description	Timeline
Requirement Finalization	Confirm all functional and non-functional needs	Day 1 – Day 2
Environment Setup	Configure ServiceNow instance, users, groups	Day 3 – Day 4
Rule Design & Workflow Planning	Design assignment rules, data lookup, and workflows	Day 5 – Day 7
Implementation	Configure automation in ServiceNow	Day 8 – Day 12
Testing & Validation	Test assignment logic, notifications, and SLA	Day 13 – Day 15
Documentation & Deployment	Prepare GitHub, screenshots, and deployment	Day 16 – Day 18

Resource Planning

- **Platform:** ServiceNow Developer Instance
- **Users/Groups:** IT Support, Hardware Team, Network Team, Software Team
- **Tools:** Assignment Rules, Data Lookup Rules, Flow Designer, Dashboards
- **Documentation:** GitHub repository with phase-wise Markdown files

The screenshot shows the ServiceNow User Profile page for a user named Manne Niranjan. The page is divided into two main sections: personal information and system settings. The personal information section includes fields for User ID (manne.niranjan), First name (Manne), Last name (Niranjan), Title, and Department. The system settings section includes fields for Email (niranjanreddymanne2507@gr), Language (None), Calendar integration (Outlook), Time zone (System (America/Los Angeles)), Date format (System (yyyy-MM-dd)), Business phone, and Mobile phone. There are also checkboxes for Password needs reset, Locked out, Active, Web service access only, and Internal Integration User. The page has a header with a back button, a menu icon, the user name, and action buttons (Update, Set Password, Delete) along with up and down arrows.

Field	Value
User ID	manne.niranjan
First name	Manne
Last name	Niranjan
Title	
Department	
Email	niranjanreddymanne2507@gr
Language	-- None --
Calendar integration	Outlook
Time zone	System (America/Los Angeles)
Date format	System (yyyy-MM-dd)
Business phone	
Mobile phone	
Photo	Click to add...

Project Logic

Overview

The project logic defines the step-by-step rules and decision points for automatic ticket assignment. It ensures tickets are routed to the correct group based on multiple attributes and triggers SLA monitoring and notifications.

Ticket Assignment Logic Flow

Business Rule Logic

1. Category-Based Routing

- Each ticket category maps to a specific support group.

1. Priority-Based Handling

- Tickets marked as High trigger immediate notifications.
- Medium and Low priorities follow standard or queued assignment.

1. Field Auto-Population

- Data lookup rules automatically fill Assignment Group, Location, and Impact fields.

1. Workflow Automation

- Flow Designer handles SLA start, notifications, and escalations.


The screenshot shows the 'User - Katherine Pierce' management page in Microsoft Dynamics 365. The interface includes a top navigation bar with 'Favorites', 'History', 'Workspaces', and 'Admin'. Below this is a search bar and a user profile section with 'Update', 'Set Password', and 'Delete' buttons. The main form is divided into two columns. The left column contains fields for 'User ID' (Katherine Pierce), 'First name' (Katherine), 'Last name' (Pierce), 'Title' (empty), and 'Department' (empty). Below these are checkboxes for 'Password needs reset', 'Locked out', 'Active' (checked), 'Web service access only', and 'Internal Integration User'. The right column contains fields for 'Email' (empty), 'Language' (set to '-- None --'), 'Calendar integration' (set to 'Outlook'), 'Time zone' (set to 'System (America/Los Angeles)'), 'Date format' (set to 'System (yyyy-MM-dd)'), 'Business phone' (empty), 'Mobile phone' (empty), and a 'Photo' section with a 'Click to add...' link.

Problem Solving via Project Logic

Problem Identified	Project Logic Implementation	Outcome
Manual ticket assignment delays	Category + Priority rules	Fast and accurate routing
Wrong group assignment	Data lookup & automation	Correct group assignment
SLA breaches	Automatic SLA tracking in workflows	SLA compliance & reporting
Lack of visibility	Notification & dashboards	Real-time status updates for users & managers

Phase 4 – Deliverables


- Detailed project plan with milestones and timeline
- Clear assignment logic and workflow steps
- Diagrams visualizing ticket routing and automation
- Ready to implement solution in ServiceNow



A screenshot of the ServiceNow 'Group certificates' form. The form has a header bar with a back arrow, a menu icon, the title 'Group certificates', and action icons (edit, share, and more). The form fields include: 'Name' with the value 'certificates', 'Manager' with the value 'Katherine Pierce' and a search icon, 'Group email' (empty), 'Parent' (empty), and 'Description' (empty text area).

In Phase 4, the focus is on organizing the implementation of the automated ticket assignment system and defining the project logic that drives its operations. A detailed project plan is created with key milestones such as requirement finalization, environment setup, rule and workflow design, implementation, testing, and documentation. Each milestone is assigned a timeline to ensure structured progress, and resources like the ServiceNow developer instance, user groups, and automation tools are clearly identified.

The project logic defines the step-by-step flow of ticket handling. When a ticket is created, the system validates the input, determines the correct category, and routes it to the appropriate support group. Priority levels are evaluated to trigger immediate notifications for urgent tickets, while standard or queued assignment handles medium and low priorities. Data lookup rules automatically fill necessary fields, and workflows manage SLA tracking and escalations.



A screenshot of the ServiceNow 'Platform' form. The form has a header bar with a back arrow, a menu icon, the title 'Platform', and action icons (edit, share, and more). The form fields include: 'Name' with the value 'Platform', 'Manager' with the value 'Manne Niranjana' and a search icon, 'Group email' (empty) with an email icon, 'Parent' (empty) with a search icon, and 'Description' (empty text area).

By aligning the project plan with this logic, the solution ensures faster, more accurate ticket assignment, reduces workload on service desk agents, and improves SLA compliance. Notifications and dashboards provide real-time visibility, ensuring both end users and managers are informed of ticket status. This phase sets the foundation for smooth implementation, testing, and deployment of the automated solution.

THANK YOU.....